
Page: 1 Document Name: untitled 

FOAS2 9DY OBLIGATION STATUS 03/05/02 10:09:09 
SELECT: FY-5002 OBLIG NBR XP02107 APPR ACCT 019 49446 7700 0021 AE 45 

BRESP 8045 SUBR 0000 

********  APPROVED OBLIGATIONS ********  
OBLIGATED DOCUMENTS 102,120.00 

* * * * * * * *  PENDING OBLIGATIONS ********  
PRINTED OBL DOCUMENTS 0.00 

PRE OBL (INCR) 
PRE OBL (DECR) 

TOTAL 

0 . 0 0  
0 . 0 0  
0 . 0 0  

********  APPROVED EXPENDITURES ********  
VOUCHERED 0.00 
APPROVED EXPEND ADJUST 0.00 

TOTAL 0.00 
* * * * * * * *  PENDING EXPENDITURES ********  
SCHEDULED 2,785.58 
INVOICED 0.00 
EXP ADJUST (INCR) 0.00 
EXP ADJUST (DECR) 0.00 

TOTAL 2,785.58 

FY BEGIN 102,120.00 
ORIG ESTABLISHMENT 102,120.00 
LIFE OBLIGATED 102,120.00 
LIFE VOUCHERED 0.00 

*************** OBLIGATION ************  

F1:HELP F3:EXIT F4:PREV SCREEN F11:MENU F13:FT-OBLIG TRANS LIST 
F14:DO-OBL A/AE LIST F15:DZ-OBLIG DETAIL F16:VJ-VEN INQ F17:CZ-OBLIG STATE JOB 
F18:DD-INVOICE LIST F19:FZ-INVOICING SUMMARY LIST F20:GA-APPR TRANS LIST 
INQUIRY SUCCESSFUL 

Illinois Commerce Commission 
RAlL 5'AFENSECJlON 

Date: 03/05/2002 Time: 10:09:11 AM 

3 



FOAROUSC 
03/05/02 10:07 

ILLINOIS DEPARTMENT OF TRANSPORTATION 
PROOF READING REPORT PAGE 1 

SCHEDULE 448955 FYR 2002 ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0021 01 ITEMS TOTAL SCHEDULE AMOUNT 2,721.44 

PO EOX 360931 
PITI'S3URGH PA 

ITEM NBR 01 PAYEE ELGIN JOLIET & EASTERN RR CO PAYEE ID 004534 BATCWSINGLE S ITEM AMOUNT 2,721.44 
LOC RDS & STS-HWY CONST (217 782-1357) 
SERVICE DATES: 01/14/2001-01/29/2001 

15251 6931 RAILROAD IMPROVEMENT 
CONST INSTALL AFLS/GATES @ NORMANTOWN RD IN WHEATLAND TWP 
WILL C0,IL INV202244 30% ICC T01-0055 XP02107 

INV: DATE 02/27/2002 NBR 202244 
ITEMS: ORDRD ACCPTD 
EXEMPT P-PROT CONTRACT 
CLAIM N FTA GRANT (Y/N) N 

SPLIT 01 

RCVE 02/27/2002 APRVD SPLIT N INV REC # 999878885 GROSS 2,721.44 
SERVICE 01/14/2001 - 01/29/2001 FPA# BUYER CERT ADJ 0.00 
MAIL N PRTY N FINAL P RETAINAGE 0.00 TAX 0.00 

VOUCHER # GAAP 4200 ENTERED 03/05/2002 NET 2,721.44 

NET 2.721.44 
IFMO 09 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 0.00 

OBL# XPOZIO~ SJ# GP-45-982-90 PART 2 eo i97'~~/s O ~ A  H CHICAGO INV TAX 
PARCEL EST # 00 TRACKING EMER SSN E / W  N LOCAL 0.00 QTY 
FED PROJ NBR ROUTE LOCAL ROADS SECTION GRADE XING PROTECT MASTER JOB - - . 

~ ~ . .  
0 . 0 0  
0 . 0 0  

*** END OF REPORT *** 



E L G I N  J O L I E T  & E A S T E R N  RWY 
F . O .  Box 68 M o n r o e v i l l e  P A  1 5 1 4 6  

R E M I T  T O :  
E L G I N .  J O L I E T  & EASTERN R A I L W A Y  
P . O .  B O X  360931  
P I T T S B U R G H .  F A  1 5 2 5 1 - 6 9 3 1  

I N V O I C E  T Y P E  2 0 0  - M A I N T E N A N C E  
D E S C R I P T I O N  

co.  

OF WAY 

I N V O I C E  NO. 202244 

CUST ORDER NO. 
I N V O I C E  D A T E  0 2 - 2 7 - 0 2  

TERMS ON R E C E I P T  

WORK PERFORMED D U R I N G  JANUARY 2 0 0 2  I N V O L V I N G  T H E  
I N S T A L L A T I O N  OF A NEW C R O S S I N G  P R O T E C T I O N  S Y S T E M  
A T  THE NORMANTOWN ROAD C R O S S I N G  I N  P L A I N F I E L D .  
WiLL COUNTY, I L  

SERVIC lE  D A T E S  - 1 - 1 4 - 0 1  THROUGH 1 - 2 9 - 0 1  

SEE ATTACHED D E T A I L  

M I L E P O S T  6 1 . 0 9 - A  

9 , 0 7 1 . 4 6  

T O T A L  AMOUNT $ 9 . 0 7 1 . 4 6  

I 



PROJECT INVOICE DETAIL REPORT 

Report For RojectSS545 Fmm 01/01/2002 To 01/31/2002 

Date Operation Code Description Quantity Rate Price %Additive Additives Total 
- 

23 ILLINOIS DEPT OF TRANSPORTATION 
56545 
xo144 

NORMANTOWN ROAD - INSTALL NEW CROSSING PROTECTION 
customer : 
Project 
Facility : 
LABOR 

01/14/2002 
Ol/14/2002 
01/15/2002 
01/15/2002 
01/16/2002 
oi/i6/2002 

01/17/2002 
01/17/2002 
01/18/2002 

01/17/2002 

Oli18i2002 
01/21/2002 
01/21/2002 
01/22/2002 
Ol/2z/zo02 
01/24/2002 
01/24/2002 
01/25/2002 
01/28/2002 
Ol/28/2002 
01/28/2002 
01/29/2002 
01/29/2002 
LABOR Total 

EQUIPMENT 

01/14/2002 
01/15/2002 
Oli16/2002 
01/17/2002 
01/17/2002 
01/18/2002 
01/18/2002 
01/21/2002 
oi/2iizooz 
01/22/2002 
01/22/2002 
oi/2412002 
01/24/2002 
01/28/2002 

099 - SC&E Work 
099 - SC&E Work 
099 - Sc&E work 
099 - sc&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - sc&E Work 
099 - Sc&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - X R E  Work 
099 - sc&E work 
099 - SC&E Work 
099 - sc&E work 
099 - Work 
099 - SC&E Work 
099 - sc&E work 

099 - XRE Work 
099 - SC&E Work 
099 - XRE Work 
099 - sc&E Work 
099 - 5- work 
099 - SC&E Work 
099 - XRE Work 
099 - SC&E Work 
099 - SCEE work 
099 - SC&E Work 
099 - SC&E Work 
099 ~ XRE Work 
099 - SC&E Work 
099 - SC&E work 

866 -Signal foreman (incl skill di9 
167 - Leading signalman (ind skill di9 
167 - Leading signalman (ind skill di9 
866 - Signal foreman (ind skill di9 
167 - Leading signalman (incl skill di9 
866 - Signal foreman (incl skill di9 
866 - Signal foreman (ind skill di9 
167 - Leading signalman (incl skill di9, 
170 - Signalman (incl skill di9 
170 - Signalman (incl skill dif) 
866 - Signal foreman (incl skill di9 
170 -Signalman (incl skill di9 
866 - Signal foTman (incl skill di9 
866 - Signal foreman (lncl skill di9 
170 -signalman (ind skill dif) 
170 - Signalman (ind skill di9 
866 - Signal foreman (incl skill di9 
170 - Signalman (ind skill di9 
170 - Signalman (ind skiil di9 
866 - Signal foreman (ind skill di9 
170 -Signalman (incl skill di9 
866 - Signal foreman (incl skill di9 
170 - Signalman (ind skill di9 

502 -Jeep 
502 -Jeep 
502 - Jeep 
502 - l e p  
514 -Truck 
514 - TNCk 
502 - IeeP 
502 - Jeep 
514 -Truck 
502 -Jeep 
514 -Truck 
502 -Jeep 
514 -Truck 
502 - 3-0 ~ 

EQUIPMENT Tots 

Faality Total NORMANTOWN ROAD 

7.83 
3.50 
7.83 
5.17 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
4.33 
7.83 
6.33 
8.00 
7.83 

15.66 

7.83 
5.17 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
7.83 
6.33 

$23.41 
$20.16 
$20.16 
$23.41 
$20.16 
$23.41 
$23.41 
$20.16 
$19.92 
$19.92 
$23.41 
$19.92 
$23.41 
$23.41 
$19.92 
$19.92 
$23.41 
$19.92 
$19.92 
$23.41 
$29.88 
$23.41 
$19.92 

$18.08 
$18.08 
$18.08 
$18.08 
$32.47 
$32.47 
$18.08 
$18.08 
$32.47 
$18.08 
$32.47 
$18.08 
$32.47 
$18.08 

$183.30 
$70.56 

$157.85 
$121.03 
$157.85 
$183.30 
$183.30 
$157.85 
$155.97 
$155.97 
$183.30 
$155.97 
$183.30 
$183.30 
$15 5.9 7 
$155.97 
$183.30 
$86.25 

$155.97 
$148.19 
$239.04 
$183.30 
$311.94 

$141.57 
$93.47 

$141.57 
$141.57 
$254.24 
$254.24 
$141.57 
$141.57 
$254.24 
$141.57 
$254.24 
$141.57 
$254.24 
$114.45 

71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
7 1.34% 
71.34% 
7 1.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 
71.34% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$130.77 
$50.34 

$112.61 
$86.34 

$112.61 
$130.77 
$130.77 
$112.61 
$111.27 
$111.27 
$130.77 
$111.27 
$130.77 
$130.77 
$111.27 
$111.27 
$130.77 
$61.53 

$111.27 
$105.72 
$170.53 
$130.77 
$222.54 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$314.07 
$120.90 
8270.46 
$207.37 
$2 7 0.4 6 
$314.07 
$314.07 
$2 7 0.4 6 
$267.24 
$267.24 
$314.07 
$267.24 
$314.07 
$314.07 
$267.24 
$267.24 
$314.07 
$147.78 
$267.24 
$253.91 
$409.57 
$314.07 
$534.48 

$6,601.35 

$141.57 
$93.47 

$141.57 
$141.57 
$254.24 
$254.24 
$14 1.5 7 
$141.57 
$254.24 
$141.57 
$254.24 
$141.57 
$254.24 
$114.45 

$2,470.11 

$9,071.46 

Printed on 2/26/2002 at 8:39m Page 1 of 2 



PROIECT INVOICE DETAIL REPORT 

Report For RojectS6545 Fmm 01/01/2002To 01/31/2002 

Date Operation Code Description Quantity Rate Price %Additive Additives Total 

Project NORMANTOWN ROAD - INSTAU NEW CROSING PRDTECllON Total $9,071.46 

- 

Percent Billable 100.00% 

Billable Total $9,071.46 

Customer ILLINOIS DEPT OF TRANSPORTATION Total $9,071.46 

Customer Billable Total $9,071.46 

+ 

Printed on 2126J2W2 at 8:39AM Page 2 of 2 



FOAROUSC 
03/05/02 09:56 

ILLINOIS DEPARTMENT OF TRANSPORTATION 
PROOF READING REPORT PAGE 1 

SCHEDULE 448956 FYR 2002 ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0021 0 1  ITEMS TOTAL SCHEDULE AMOUNT 64.14 

ITEM NBR 01 PAYEE ELGIN JOLIET & EASTERN RR CO PAYEE ID 004534 BATCH/SINGLE S ITEM AMOUNT 64.14 
LOC RDS & STS-HWY CONST (217 782-1357) 

PO BOX 360931 SERVICE DATES: 01/07/2002-01/30/2002 
PITTSBURGH PA 15251 6931 RAILROAD IMPROVEMENT 

CONST INSTALL AFLS/GATES @ 127 TH ST IN WHEAT= TWP WILL 
CO ,IL ICC T01-0055 30% GCPF XP02107 INV202217 

INV: DATE 02/26/2002 NBR 202217 RCVD 02/26/2002 APRVD SPLIT N INV REC # 999878909 GROSS 
ITEMS: 0RDF.D ACCPTD SERVICE 01/07/2002 - 01/30/2002 FPA# BUYER CERT ADJ 
EXEMPT P-PROT CONTRACT MAIL N PRTY N FINAL P RETAINAGE 0.00 TAX 
CLAIM N FTA GRANT (Y/N) N VOUCHER # GAAP 4200 ENTERED 03/05/2002 NET 

64.14 
0.00 
0.00 
64.14 

SPLIT 01 NET 64.14 
IFMO 09 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 0.00 

OBL# XP02107 SJ# GP-45-982-90 PART 2 CO 197 FT/S 07A H CHICAGO INV TAX 0.00 
PARCEL EST # 00 TRACKING EMER SSN E / W  N LOCAL 0.00 QTY 0.00 - FED PROJ NBR ROUTE LOCAL ROADS SECTION GRADE XING PROTECT MASTER JOB - - - 

*** END OF REPORT ***  



’ ELGIN ~ O L I E T  & EASTERN RWY 
P . O .  Box 68 Monroeville PA 15146 

R F M T T  TO: - _  
E L G I N .  J O L I E T  & EASTERN RAILWAY CO. INVOICE NO. 202217 

PITTSBURGH. PA 15251-6931 CUST ORDER NO. 
P . O .  Brix 360931 INVOICE DATE 02-26-02 

TERMS ON RECEIPT 

INVOICE TYPE 200 - MAINTENANCE OF WAY 
Cl E S CR I P T I ON 

D U P LIGATE 

WORK PERFORMED DURING JANUARY 2002 AT CHAPINS RD 
(127TH STREET) FOR THE INSTALLATION OF A NEW 
CROSSING PROTECTICN S Y S T E M  

SERVICE DATES - 1-7-02 & 1-30-02 

YILL [COUNTY 

AAR/DOT #160 573Y 
~oi-01155 

MILEPOST 61.44-A 

SEE ATTACHED DETAIL 

EJE PROJECT #S6546/AFE #3801/EST #6472 

YOUR PORTION 100% 

********PROGRESSIVE BILL #1******** 

213.81 

TOTAL AMOUNT 5 213.81 



PROJECF INVOICE DETAIL REPORT 

Report For RojectSS546 From Ol/Oll2002To 01/31/2002 

oak OperationCode Description Quantity Rate Price %Additive Additives Total 

Customer : 23 ILLINOIS DEPT OF TRANSPORTAllON 
Project S6546 CHAPINS ROAD (127 St.) - NEW CROSSING PROTECTION 

LABOR 

01/07/2002 099 - SC&E Work 201 - Lead Lineman 
01/30/2002 099 - sc&€ work 
LABOR Total 

Facility : xo148 

192 - Siial tech 3rd year (incl ski1 dif) 

EQUIPMENT 

01/30/2002 099 - SC&E Work 
EQUIPMENT Totd 

Fadlity Total CHAPINS ROAD 

01/07/2002 099 - SCRE work 

...... ~ ~ . ~ ~ . . ~  ....... ~~~ ........ ~ . . ~  ........ ~~ ...... ~ ........ . ...... ~~ ~ . ~ . . .  ~ 

Ro$XtCHnPINSROAD(l27 %)- NEWCROSSING PROTKnONTotal 

2.50 $22.60 $56.50 71.34% $40.31 $96.81 
2.00 $20.98 $41.96 71.34% $29.93 $71.89 

$168.70 

2.50 $5.90 $14.75 0.00% $0.00 $14.75 
2.00 $ m a  $30.36 0.00% $0.00 $30.36 

$45.11 

$213.81 

$213.81 

Percent Billable 100.00% 

Billable Total $213.81 

Custumer IUNOZS DEPT W TRANSPORTATION Total $213.81 

Customer Billable Total $213.81 

Printed on 2/21/2002 at 1l:llAM Page 1 of 1 


